
State of California Business, Transportation and Housing Agency    
DEPARTMENT OF TRANSPORTATION     

M e m o r a n d u m  
 

To: CHAIR AND COMMISSIONERS  CTC Meeting:  April 13-14, 2005 
  
 Reference No.: 2.8a. 
 Action Item 
        
 
 
 
 
    

 
From: CINDY McKIM Prepared by: Terry Abbott 

Chief Financial Officer Division Chief  
 Local Assistance 
  

Ref: REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION PER 
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GUIDELINES  
WAIVER-05-06 
 
 
ISSUE: 
 
The California Transportation Commission (Commission) programmed funds in Fiscal Year 
2004-05 totaling $1,416,000 for six projects as shown on the attachment.  The funds will not be 
allocated by the June 30, 2005, deadline.  The attachment shows the details of the projects and 
the delays that have resulted in the extension request.  The project sponsors request an extension, 
and the planning agencies concur. 
 
RECOMMENDATION:   
 
The Department of Transportation’s recommendations are shown on the attachment. 
 
BACKGROUND: 
 
Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by 
the Commission on December 11, 2003, stipulates that the Commission may approve a waiver to 
the timely use of funds deadline one time only for up to 20 months in accordance with Section 
14529.8 of the Government Code. 
 
Attachment 

“Caltrans improves mobility across California” 
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Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 
 

 
Project # 
 

Applicant 
County 
 
PPNO 
Project Description 

Extension Amount 
By Component ($ in thousands) 
E&P 
PS&E 
R/W 
CON 
TOTAL 

Number of Months Requested 
 
Extended Deadline 
 
CT Recommendation 

 Reason for Project Delay:   
1 
 

City of San Ramon 
Contra Costa   
 
PPNO: 2011N 
Old Ranch Road Bicycle Path  
 

$0 
$0 
$0 
$62 
$62 
 

12 months 
 
06/30/2006 
 
Caltrans’ Support – meets STIP 
guidelines  

 The Old Ranch Road Bicycle Path project needs a 12-month extension to June 30, 2006.  Delays to this project are 
attributed to the need to add the project to the City of San Ramon’s Disabled Business Enterprise program and obtaining 
approval, possibly triggering the National Environmental Policy Act process, and obtaining environmental clearance from 
the California Department of Transportation .  
  

2 
 

Contra Costa County 
Contra Costa   
 
PPNO: 2011P 
Stone Valley Road West 
Sidewalk Extension 
 

$0 
$0 
$0 
$31 
$31 
 

3 months 
 
09/30/2005 
 
Caltrans’ Support – meets STIP 
guidelines  

 Stone Valley Road West Sidewalk Extension project needs a three-month extension to September 30, 2005, pending the 
completion of the National Environmental Policy Act (NEPA) process.  The extension is necessary due to the prolonged 
NEPA processing time.  The project was originally on the State Transportation Improvement Program (STIP) state-only 
funding list, but was recently transferred to the federal Transportation Enhancement funding list due to a freeze in allocating 
STIP projects.  The transfer triggered the need to go through NEPA processes, extending the previously established project 
schedule.  Currently, the project is in the design phase and completed design plans should be ready for submittal by the 
original April 1st deadline.  The Preliminary Environmental Services (PES) forms were submitted to the Department in 
November 2004, and the NEPA process should be completed by the middle of the 2005.  California Environmental Quality 
Act documents have been approved and will be attached to the allocation request submittal.  Cost increases related to the 
delay of the project are not anticipated, but county local road funds will fund any project cost increases. 
 

3 
 

City of San Pablo 
Contra Costa   
 
PPNO: 2011Q 
San Pablo Dam Road 
Pedestrian Path  
 

$0 
$0 
$0 
$115 
$115 
 

9 months 
 
03/30/2006 
 
Caltrans’ Support – meets STIP 
guidelines 
 

 San Pablo Dam Road Pedestrian Path project needs a nine-month extension to March 30, 2006.  Additional time is needed 
for project environmental review process, to schedule the necessary review meeting, complete plans, specifications and 
estimates, and advertise the project for bidding.  The source of funding was changed to the Transportation Enhancement 
program and will require the National Environmental Policy Act environmental review process.  The length of extension 
requested is nine months.  No cost increases are associated with this request.  
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4 
 

Contra Costa County 
Contra Costa   
 
PPNO: 2011T 
Reliez Valley Road Asphalt 
Concrete Pedestrian Path  

$0 
$0 
$0 
$342 
$342 
 

13 months 
 
07/30/2006 
 
Caltrans’ Support – meets STIP 
guidelines. 

  
Reliez Valley Road Asphalt Concrete Pedestrian Path project needs a 13-month extension to July 30, 2006, pending the 
completion of the National Environmental Policy Act (NEPA) process.  The project was originally on the State 
Transportation Improvement Program (STIP) state-only funding list, but was recently transferred to the federal 
Transportation Enhancement funding list due to a freeze in allocating STIP projects.  The transfer triggered the NEPA 
processes, extending the previously established project schedule.  The project is in the design process and an extensive 
environmental study is being performed.  The Preliminary Environmental Services (PES) forms were submitted to the 
Department in November 2004, but the initial NEPA schedule will be delayed for six months due to unforeseen 
environmental issues.  An extension will allow construction in the 2006 summer season.  Cost increases related to the delay 
of the project are not anticipated, but county local road funds will fund any project cost increases. 
 

5 
 

Butte County Association of 
Government 
Butte   
 
PPNO: 3124 
Transportation Enhancement 
(TE) Reserve 
 

$0 
$0 
$0 
$312 
$312   
 

12 months 
 
05/26/2006 
 
Caltrans’ Support – meets STIP 
guidelines 
 

 Butte County’s 2004-05 TE Reserve needs a 12-month extension to May 26, 2006.  At the time the 2004 State 
Transportation Improvement Program (STIP) was adopted, Butte County Association of Governments (BCAG) did not 
have local Transportation Enhancements (TE) projects ready for programming.  As a result, “TE Reserves” were identified.  
During the development of the 2004 Federal STIP, BCAG identified specific TE projects.  Due to the dynamics of federal 
“financial constraint” requirements, programming constraints in the STIP, and the programming of various local project 
components, BCAG is requesting a time extension on TE Reserve funds, thus carrying over from FY 2004-05 to augment 
FY 2005-06 funds in order to have enough funding for two TE projects scheduled in FY 2005-06.  
  

6 
 

City of Los Angeles  
Los Angeles   
 
PPNO: 3450 
Los Angeles Neighborhood 
Initiative (LANI) Bus Stop and 
Pedestrian Enhancements—
Byzantine Latino Quarter Area 
  

$0 
$0 
$0 
$554 
$554   
 

12 months 
 
05/30/2006 
 
Caltrans’ Support – meets STIP 
guidelines 
 

 The City of Los Angeles is requesting a 12-month extension due to the community’s wishes to incorporate a lighting 
component to the project, which triggered the need to relocate a traffic signal, streetlight, and power service pole.  After 
numerous community meetings and outreach efforts, the community agreed on a final design, which included the extension 
of an existing raised island to create a pedestrian-friendly plaza, which required the existing traffic signal, street lighting 
equipment, and service power pole, be relocated.  The extension request is directly attributable to the additional time 
required to design the relocation of the affected infrastructure. 
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